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BUILDING PROJECTS X 3 --

HOW DID WE DO IT?

by Sandy Petrie

he Noble County Public Library (NCPL)
just completed three very different
building projects and did it with relative
ease. So, how did this three facility system
serving 10 of the 14 taxing townships in

Noble County make it happen? They did it with much
prior planning and some really great staff.

Sandy Petrie, the director of NCPL, highlights some
of the key elements that made the actual building
process smooth and relatively stress free.

PROJECT SUMMARY

Central Library in Albion – The project here in-
volved completing and renovating a 25,000 square foot
library originally built in 1995. Several meeting rooms
and an activity room were added to the lower level. On
the upper level the children’s area was walled off, a
young adult area created, the staff area was renovated,
and the genealogy room was expanded. The library
remained open during construction.

West Branch in Cromwell – This renovation in-
volved the entire two story, 8,000 square foot building.
Many elements of the original opera house were
preserved to include some of the tin ceiling, the stage

area, and the original dressing rooms and walls on
which several years of play casts are written. Also, some
of the original opera seating was kept. The skylight was
not re-opened, but the effect was maintained with
creative lighting and the potential to re-open it at a later
time. The library was moved to a temporary location
during construction.

East Branch in Avilla – This project involved con-
struction of a new 12,500 square foot facility located in
a beautiful park setting. The library remained at its
existing location during construction.

BACKGROUND

In 1995, our Central Library was built after much
conflict and controversy, but with the determination of
Linda Shultz, the director at the time, a dedicated
board, and a few amazing citizens, the seemingly
impossible became possible. Many things were sacri-
ficed in order to just get the building built, one of
which was choosing not to finish the lower level. Over
the years since that time, we have been discussing and
planning a way to not only finish the Central Library
but improve conditions at the branches on the east and
west sides of the county. The West branch was a one
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level 2,000 square foot storefront property being leased
for use as a library, and the East branch was in a 1,500
square foot old school house that had been modified
for use as a library. Both locations were bursting at the
seams, and the East Branch was forced to hold
storytime and make crafts on the floor due to lack of
space.

In 2001, the library board purchased the building
that had previously been leased for the West Branch in
Cromwell. This building was originally built in 1910 as
the community opera house and, even though signifi-
cant damage from a roof that had gone un-repaired for
years existed, there were elements of the opera house
that remained.

In 2003, the library board purchased, for a new
East branch, a 3 acre portion of a 25 acre wooded
parcel of land within the town of Avilla that was owned
by the town. The remaining portion of the property was
sold to the Avilla park board to be used as a nature
park.

The pieces were finally in place to begin planning
new and renovated facilities but, prior to this time,
there was much turmoil over where the libraries should
be located and much conflict among the library board,
park board, town board, and several citizens. These
issues were resolved by library staff and trustees being
patient and open to ideas and suggestions.

There are many reasons why the actual building
process went smoothly, but the three key elements that
made it work were an excellent team of people, out-
standing communication, and organized documenta-
tion.

THE TEAM

The library staff kept the library operational
through this entire process. The library chose not to

have a construction manager so those duties fell on me
as the director. I could not have done it without
knowing the staff had day-to-day operations well in
hand. The library board was also amazing and united
and dedicated to success from the beginning. They
knew that it was important to get experienced people
for the project and set out determined to hire the best.
The architect - George Morrison of Morrison Kattman
Menze; the financial advisors – H. J. Umbaugh and
Associates; and the bond council – Ice Miller; were all
chosen in large part due to their years of experience,
specifically with library projects.

THE COMMUNICATION

Once decisions were made, there was little contro-
versy, dissent, or negative comments. This was due to
the more than 30 community meetings held during a
period of about 9 months. The library published
booklets that included pictures of the current situation,
a calendar of meetings, and a map of the taxing area
served. The first community meetings were held by a
local facilitator from each of the three communities and
were designed to just get ideas and input for the
libraries with no influence from the library board or
staff. The following meetings were held by board and
staff members to get an understanding of community
needs and building ideas. It wasn’t until after these
initial meetings that an architect was even hired. The
remaining meetings took place to get feedback on
initial designs and inform taxpayers of the tax impact.

By advertising these meetings constantly in newspa-
pers, on flyers, on utility bills, and on copy change
signs throughout the community, we avoided any major
conflicts. Not only were all three communities well
informed of what was happening, but they had ample
opportunity to state their opinions and concerns. This
process also played a large role in getting the Depart-
ment of Local Government of Finance to approve the
project and bond funding.

THE DOCUMENTATION

Something that truly helped keep things straight for
me as director is that early in the process I started a
running timeline that noted significant events and the
dates they occurred. I also created four Excel spread-
sheets that tracked all financial transactions since the
beginning. One spreadsheet was used to track bond
money, another listed every single invoice and which
fund was used to pay it, another listed all donations
and pledges, and a final spreadsheet separated each of
the three building projects with projected and actual
costs.

FINAL THOUGHTS

I was quite apprehensive about tackling all three
building projects at the same time, but I am quiteNoble County Public Library: East Branch Library in Avilla
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pleased with how the process and finished projects
turned out. Even though the entire process went
smoothly with very few glitches, it was a great deal of
work and stress did build up on the library board and
staff. One important component was to remind our-
selves there is no perfect building. As long as we
remembered that, we did not get worked up over the
small things. It is also important for staff members to
take vacations to refresh after a building project and to
make sure they know that priorities are different during
and immediately after the building project. In addition,
give staff a few months to recover before taking on any
major new projects or services. The building will be
enough excitement for the community initially and you
want to make sure you take time to plan new services
and not implement them when your doors first open.
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